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Quarterly Report #7 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

October 29, 2012 

Please send comments to jane.dewell@ora.wa.gov 

 

This quarterly report for the GPT MAP Team covers work conducted during July, August, and September 2012. 

Project details are available on the GPT MAP Team website: 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/default.aspx  

Much of the work on the GPT project during this past quarter was accomplished by the NEPA/SEPA (National 

Environmental Policy Act/State Environmental Policy Act) co-lead agencies: U.S. Army Corps of Engineers 

(USACE), Whatcom County, and Washington Department of Ecology (Ecology). These agencies conduct the 

NEPA/SEPA process independently of the GPT MAP Team process. However, milestones and other 

accomplishments that occurred under NEPA/SEPA are being reported here because they are relevant to the GPT 

project environmental review. 

Accomplishments and Updates 

► Major Milestones 

 NEPA/SEPA: The U.S. Army Corps of Engineers (Corps) issued a Notice of Intent (NOI) to prepare an 

environmental impact statement (EIS) for Gateway Pacific Terminal and BNSF Custer Spur 

Modifications Project (GPT Project) for NEPA, and a Special Public Notice. September 21, 2012. 

 NEPA/SEPA: Whatcom County issued determination of significance (DS) for the GPT Project. 

September 24, 2012. 

 NEPA/SEPA: The co-lead agencies announced the opening of a 120-day public scoping period. 

September 24, 2012. 

 NEPA/SEPA: The co-lead agencies activated an EIS process website (see 

http://www.eisgatewaypacificwa.gov/). September 21, 2012. 

► Communications 

 E-mail updates #75, 76 and 77 on project status and accomplishments were sent to the MAP Team and 

other contacts. 

► Website Tools 

 The completed milestones tool was last updated September 24, 2012. 

 The critical path tracking tool was last updated September 25, 2012. 

► Key Meetings  
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 No MAP Team meetings were held during this quarter. 

Completed Milestones 

The following provides status of milestones. This information is tracked using the ‘Moving Forward’ table in the 

last quarterly report and the completed milestones on the GPT MAP Team website 

(https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx).  

Date Milestone/Event Explanation 

9/21/2012 Notice of Intent – NEPA/Corps Corps published in Federal Register (Vol. 77, No. 184) 

9/24/2012 Determination of Significance – 
SEPA/Whatcom County 

Whatcom County published notice per  
WCC 16.08.130 

9/24/2012 Begin public scoping period – 
NEPA/SEPA co-lead agencies 

Scoping period will be 120 days (close 1/21/2013) 

Moving Forward 

These are known tasks for the next few months. The timeframes are estimates and are uncertain due to the 

complexity of the GPT project and environmental review process.  

Task Estimated Timeframe 

NEPA and SEPA EIS process and formal scoping – Co-lead Agencies1 

 Conduct public scoping events October-December 2012 

 Government agency scoping event   November 2012 

 Close of scoping period January 21, 2013 

 Compile and review scoping comments January/March 2013 

 Establish scope of analysis for EIS Spring 2013 

 Scoping summary report Spring 2013 

 Begin preparing draft EIS Spring 2013 

Complete Applications – Applicants2 

 Submit JARPA to Ecology (401 Certification) – BNSF  To be determined (TBD) 

 Submit project information and technical reports to MAP Team 
agencies – PIT and BNSF 

Varies – refer to updated report 
schedule 

MAP Team Meetings – MAP Team Agencies 

 2-3 MAP Team sub-committee meetings to discuss project issues 
and specialized topics 

TBD3 

 Executive Team meeting following end of scoping period. TBD3 

Notes:  1. Schedule as determined by co-lead agencies. 
 2. Schedule as determined by applicants. 
 3. Meetings will be called if needed and coordinated with co-lead agencies. 
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